
1
6/24/2010

PHENIX PHENIX 
WEEKLY PLANNINGWEEKLY PLANNING

6/24/20106/24/2010
Don LynchDon Lynch



2
6/24/2010

9/307/1RPC3N & MuTrigger unfinished business

12/1In ProgressPHENIX Infrastructure maintenance, repair and upgrade

12/1In progressGas system maintenance, repair and upgrade

12/1In Progress
Design, Eng’g, fabrication, procurement and site preparation tasks 
in support of shutdown tasks 

7/9In ProgressRemove RPC Prototypes

12/19/13Install VTX

7/9In ProgressRemove HBD

6/30In ProgressShutdown Startup Tasks

9/166/21Remove/Reinstall BBC

9/166/21Remove Re-install MPC

8/137/23DC/PC maintenance and repair (mid summer)

9/107/19Remove current BP, install new BP

7/96/21Remove RXNP

8/208/1MuTr maintenance, repair and upgrade

12/18/1Install RPC3S

DoneDoneEnd of run 10 (Party)

2010 Shutdown  (Overview) Start Date   End Date



3
6/24/2010

Done?Done?Commissioning Tests (HV, Mixed gas and Freon only)

6/30/2010In ProgressSend mass flowmeters out for recalibration (DC/PC, MuID, TOF.W)

6/30/09In ProgressAH Crane 110 switch for lockout

Post Run 10 Tasks 

Task Start Date   End Date
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This Week:  

• RPC3N Commissioning/Cosmic Ray Tests end

• Remove south vapor barrier and crystal Palace

• Move MuID colars to AH, Install cart, install decking, install manlift

• MMN & MMS WP’s

• Remove RPC2 prototype and services

• Design of survey/installation tools and fixtures for VTX 

• Fabrication of parts, installation tools and fixtures for absorber & VTX

• Continue disassembly of HBD, RXNP, BBC, MPC, RPC Prototypes

• Continue RPC3S area prep 

• Begin prep of MMS for move to AH

• Future upgrades support
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Absorber Design Observations

Need to remove 2 sections of bridge on North 
side.  South side is OK

BBC Cables (both north and south) need to be 
modified to accommodate the absorbers.
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Next Week

Complete removal of RPC2 prototype and services

Continue design of survey/installation tools and fixtures for VTX 

Continue fabrication of parts, installation tools and fixtures for absorber & VTX

Continue disassembly of HBD, RXNP, BBC, MPC

Continue RPC3S area prep (legacy check, MuID steel top platforms, lighting, gap r 
cleaning, start pipes

Continue prep of MMS for move to AH

WP’s for Absorber, BP & VTX

Future upgrades support
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Survey Targets and fixtures TBD
Must be able to align BP to req’d 
radial and angular accuracy 
without VTX and with VTX in 
clamshells open configuration.

Design in progress
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All pipes have to be removed to 
install RPC. 

Pipes go 
under beam 
pipe

Gap  
behind 
MuID 

5/12/2010
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DC West Maintenance Probable Time Schedule

Dates: July 21 - Aug. 13.  18 working days
Step 0. ¼ day
General planning meeting

Step 1. 3 days
Start with DAQ running and HV “in hands”
Start gas flow 2.5-3 days
Dissemble electronics, installation of dummy grounds
Transportation boards to SBU, start board testing

Step 2. 
Work on HV cards and HV problems,     2-3 days
?? Cut the mylar window for wire removal ??,  1-2 days 
Final test with HV  
Work on electronics and its test at SBU - 5-7 days

Step 3.
Start signal board and ASD/TMC boards mounting after HV work finished. 2-3 days

Step 4.
Final electronics assembling and testing. 3-5 days 
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Requested PC maintenance for this summer from Anders Oskarsson (7/23-8/13)

East arm. Pull DC/PC out on permanent rail. Half a day manlift help West arm: Pull DC/PC out on permanent rail. 2 hrs 
manlift help. (Anders estimates)
In detail We have the following problems to deal with:

EAST ARM
-Packet 4027, 3rd from bottom on PC1E, north side. This has been replaced once. Worked for a while after that but 
then bad agin with the same error. Suspect the white LV connector. Try to locate the problem with measurements 
with DVM before removal of FEM. If we can verify connector problem we dont need to replace FEM.

-Packet 4031. Second FEM from the top on PC1E north side. No light in DCM fiber according to John. Need to take 
the board down and replace it. Can possibly be repaired.

Each of these actions need a couple of hours manlift help.  Needs East arm to be operable so that functionality after 
repair can be established. We  probably need to pull the DC/PC package out. It should be sufficient to pull it as far 
as the original rails go. Hopefully that can be done without uncabling the LV and HV.

WEST ARM
-Packet 4008, PC1W, topmost FEM on south side. This has had an unstable behaviour since the first year of running. 
Now with CM out I hope it is possible to get there. This would be the first time in 10 years when this is possible. 
Needs a manlift to get to the FEM. Possibly also to pull out the DC/PCWest out, but since it is the top one one may 
be able without pulling it out . Need to operate the electronics after change.

-Likely broken wire in PC3_WS_BS1. Verify that its a broken wore. If so, the only thing we can do is to localise the 
short and disconnect HV to the shorted wires to make the sector operable again. This can be done without help from 
the 1008 crew and I dont see that it can interefere with anyone since the work is done from inside the mounting 
boxes for PC2/PC3.

Unfortunately, disconnecting the wires has not been so succesful in the past since the broken wire tends to move 
and shorts new wires. But this chamber is rather horizontal so gravitation will have small influence on the loose wire.
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Bridge Work this shutdown

1. HBD, RXNP Racks to be 
removed intact

2. Remove electric panels from 2 
north sections of bridge

3. Tempoary support for water 
pipes and cable tray

4. Remove 2 north sections of 
bridge to enable absorber 
installation

5. Reinstall 2 north sections, 
reconnect plumbing and cable 
trays to 2 north sections of 
bridge

6. Upgrade electric service to 
support 8 racks

7. Install 1-3 racks for VTX/ 
FVTX electronics

These racks to be installed 
this summer
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VTX Support Structure Base 
Assembly and Installation Plan 
in Progress
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VTX cable tray concept

Similar to HBD
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We expect the major PHENIX carriages and 
magnets to be in this configuration for most of 
August 2010. During this period the old PHENIX 
beampipe is removed, the north and south side of 
the CM is prpeapared for the absorber, the 
absorber is installed, work is done on MuTr and 
MuTrigger station 1, North and south and DC 
west. 

Use (new?/PHENIX/CAD) 
manlift(s) to access work 
in these areas

Use CAD scissor-lift 
manlift to access work in 
these areas

Work on EC, MuTr and MuTrigger Stations 2 and 
3, and other subsystems in the EC and WC may 
also be performed during this period by subsystem 
experts, but PHENIX tech assistance will be 
extremely limited or not available and additional 
scaffolding (e.g. inside Muon magnets will not be 
available), and manlifts will not be available for 
these efforts.
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South

11023,11024

FEE – one FEM in each station-1
• 11023, 11024 – south S1 Q3 C2 (top); 
may be glink/clink RX module
• 11197, 11198 – north S1 Q3 C4 (bottom 
east); probably controller

Shutdown 2010 – muTr FEE repairs   8/2-8/20

North

11197,11198

MJL

Calibration cable connections – fix terminations
• north S1 – O2 G1; O3,4 G3; O6 G3; O8 G2 –

all infinite termination now
• north S1 – O3,4 G1,2 – 57 ohms (rest all 105 

ohms)
• north S2 – O5 G1 – ½ gain of all others 

(probably can’t reach)

Shutdown 2010 – Calibration cable termination repairs  8/2-8/20
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Shutdown 2010 – MuTr HV

• disabled but cannot be reached (S271-6, S311-0, 
S331-2, N222-6, N341-0)

• S381-5 high current – also can’t be reached?

Nothing can be done w/o scaffolding

MJL

Shutdown 2010 MuTr/MuTrigger – Other
muTrg, Itaru et al.
• south S3 O7 – threshold problem
• north S3 O1 – high noise (not reachable); S3 O4 – bad ADTX board

South arm disconnect/reconnect (fibers, power)
• lower glink/clink crates on top of eyebrow (to fit thru big IR door)
• move out/in; reconnect & test

Anode terminations
• station-1 gap-1 both arms – recap & terminate?
• station-2 all gaps, where we can reach w/o scaffolding (2 lower octants/arm) – terminate (under 
dry-air manifolds)?

7/1-8/31
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New Beampipe Pre-Installation Prep

Mapes, Riggers to move 
from rec’g to CAD

7/31/2010Receive BP transitions & spool back at 
BNL from SAES after NEG Coating

Y. Makdisi ESRCDoneBeampipe Installation Review (Final)

PHENIX Design & Engg
DoneChoreograph removal of old beampipe 

and installation of new (final)

Mapes, Riggers to move 
from rec’g to CAD

8/13/2010Receive bp back at BNL

In Progress
6/30/2010Design BP installation and survey 

tools/fixtures

CS
8/20/2010Fabricate BP installation and survey 

tools/fixtures

Mapes, Riggers to move 
from CAD to PHENIX

8/20/2010Final acceptance and inspection bp and 
sections

CAD Vacuum
~ DoneSend beampipe to CERN for NEG 

Coating

NOTESDue ByTask
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VTX Subassembly, Top Assembly, 
Installation and Integration Prep

PHENIX Design & Engg
DoneSpecify components, assembly tools and fixtures, electronics 

for racks, cables, cable management etc. 

PHENIX Techs8/31/2010Assemblies,Mock installations/alignments, bench tests 

Set up With Y. MakdisiDoneInstallation Review (ESRC)

PHENIX Techs
9/15/2010Receive & inspect components (installation, support, 

alignment & Survey)

CS, PHENIX Techs
8/31/2010Fabricate fixtures, techniques and mockups for 

installation, alignment and survey

PHENIX, CS7/15/2010BigWheel Fabrication & Procurement

Enjoy the long weekend7/5-7/6/20104
th

of July Holiday

PHENIX Design & Engg

7/15/2010Receive, inspect, test, rework and qualify components, 
assembly tools and fixtures, electronics for racks, cables, 
cable management etc. 

Pisani Coordinate with CAD 
Cooling Water, Electricain

9/30/2010Cooling system procurement

D. Lynch, CAD Safety Approval6/30/2010Beampipe & VTX Installation Work Permits

PHENIX Design & Engg
6/30/2010Design  fixtures, techniques and mockups for installation, 

alignment and survey 

Consult w/ F. Karl6/30/2010VTX Survey Plan

PHENIX Design & EnggDoneVTX Installation Plan

NOTESDue ByTask
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PHENIX TechsDonePre-Assemble base components at PHENIX

In Progress @ Vendor  & 
CS - RPC Group and 

PHENIX7/31/2010Fabricate Absorber Details

PHENIX Engg & DesignDoneDesign Absorber Installation fixtures & tools

PHENIX TechsDoneReceive and inspect CS fabricated parts

Currently at CAD Safety 
ApprovalDonePrepare work permit for installation

NOTESDue ByTask

In progress @ CS, Lifting 
Fixture approval in 

progres  PHENIX Techs7/31/2010Fabricate/procure Absorber Installation fixtures 
& tools

In Progress @ RPC 
Factory7/31/2010Assemble, test and burn-in 1/2 octants

CS, PHENIX TechsDoneFabricate PHENIX parts

PHENIX TechsDoneReceive purchased parts

DoneDonePrepare Installation Plan

RPC3 Pre Shutdown Prep
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Commando Grill SquadDoneEOR Party

☺DoneEnd of Run 10

PHENIX, CAD remove LOTODonePurge Gas From Detectors

PHENIX TechsDonePrep EC for move to EC

PHENIX TechsDoneMove MMS south

DoneDoneRemove BP Collar

PHENIXDoneDAQ Tests

CAD Vac GroupDoneClose North and South BP gate valves and 
lock closed for until new BP is installed

NOTESDue ByTask

CAD Techs6/25/2010Remove MMS east vertical lampshade

In Progress PHENIX Techs, CAD 
Techs , Electrican

6/25/2010Remove RPC2 Prototype, support brackets, 
cabling & Piping

PHENIX TechsDoneInstall Manlift

PHENIX TechsDoneInstall decking

PHENIX TechsDoneMove Collars to AH

PHENIX TechsDoneInstall cart

PHENIX TechsDoneMove EC to AH

Carpenters & Riggers
DoneRemove EC ladder and fold platforms

DoneDoneOpen and disassemble wall

Start of Shutdown
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Beampipe De-installation

Enjoy7/5&7/6/20104th of July Holiday & Floating Holiday

PHENIX Techs ASAP
7/9/2010Remove HBD's and HBD cables

Remove RXNP's and cables

PHENIX Techs7/23/2010Remove old Be BP

PHENIX & CAD Vac 
Techs

7/23/2010Move CM south, remove north bellows

PHENIX Techs7/20/2010Move MMS north, remove spool and 
south3-5 transition

CAD Vac Techs7/19/2010Break vacuum on north side of MMS 

PHENIX Techs7/19/2010Position MMS for Vacuum break

NOTESDue ByTask

PHENIX Techs7/23/2010Remove north 3 to 5 transition 

PHENIX Techs7/23/2010Move CM south and east

PHENIX Techs7/23/2010Move MMS to shutdown park position

PHENIX Techs
7/23/2010Move old Be bp south into MMS and move 

CM north

Begin MMS prep with 
shutdown start

7/23/2010Move the MMS south & Prep MMS for 
move to AH

CAD Vac Techs7/19/2010Remove south bellows

Supports TBD7/19/2010Install Temporary supports for old BP

PHENIX Techs ASAP7/16/2010Remove BBC's

PHENIX Techs ASAP7/16/2010Remove MPC's   
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New Beampipe installation

Enjoy9/6/2010Labor Day Lab Holiday

PHENIX Techs8/13/2010Prep CM North and South for Absorber and install

PHENIX Techs8/27/2010Move CM and MMS north and install south spool.  Leak check. Move MMS South

PHENIX Techs8/18/2010Move CM to run position

PHENIX TechsPHENIX 
Techs

8/17/2010Move CM back to beamline & connect  new Be BP to 1-5/8 transition and bellows 
and north 3-5 transition

NOTESDue ByTask

PHENIX Techs10/1/2010Final alignment of new BP

PHENIX Techs9/24/2010Move CM to run position 

PHENIX Techs Concurrent9/24/2010Re-install MPC's & BBC’s including Cables and services

CAD Vacuum Techs9/10/2010Leak check BP

CAD Vacuum Techs9/10/2010Bakeout New BP and activate NEG coating

CAD Vacuum Techs8/27/2010Install bakeout blankets and monitoring

PHENIX Techs8/27/2010Install temporary bakeout supports 

CAD Vac & PHENIX Techs8/20/2010Move CM south, slide Transition assembly in MMS north and connect to new Be BP

PHENIX Techs8/20/2010Move MMS back into IR on beamline

PHENIX Techs8/20/2010Install south 3 to 5 transition, bellows and 1-5/8 to 3” transition in MMS

PHENIX Techs
8/19/2010Prepare south 3 to 5 transition for installation with roller guides, bakeout wrap 

and thermocouples

Surveyors & PHENIX 
Techs

8/19/2010Prealign Be/Alum pipe with transitions attached on new BP supports At MPC north, 
BBC south and north nosecone

PHENIX Techs8/17/2010Install new Be pipe in CM on temp supports

PHENIX Techs8/13/2010Install north 3 to 5 transition in MMN

PHENIX Techs & CAD 
Vacuum Techs

8/13/2010Prepare north 3 to 5 transition for installation with roller guides, bakeout wrap 
and thermocouples

May be 1-2 week slide in this area
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VTX Installation, VTX Services and Electronics

All sources

10/1/2010All VTX detector, support, installation, alignment and 
survey parts and assemblies complete, ready for 
installation

PHENIX TECHS and 
BNL Survey, 1 week

10/1/2010Presurvey VTX ½ detectors in Chemistry lab

Enjoy11/25 & 11/26/2010Thanksgiving and Black Friday Holiday

NOTESDue ByTask

PHENIX Techs12/1/2010Test, de-bug and commission

V10/29/2010Connect cables and plumbing

|10/29/2010Install cables, plumbing  

|10/29/2010Install chiller

|10/29/2010Install racks

|10/29/2010Install Cable trays

PHENIX Techs
Concurrent Effort

10/29/2010Install mechanical support structures for VTX services 
and electronics

PHENIX Techs & Survey10/22/2010Install and align east half detector module

PHENIX Techs & Survey10/15/2010Install and align west half detector module

PHENIX Techs10/8/2010Install and align VTX rails perpendicular to beam line

Using the HBD I-beamsDoneInstall and align VTX rails parallel to beam line

Using the HBD I-beam 
attachment hardware

DoneInstall and align VTX rail attachment hardware to CM
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RPC3 South Prep, Early Shutdown

Enjoy9/6/2010Labor Day Lab Holiday

Enjoy7/5 & 7/64th of July Holiday 

Carpenters8/13/2010
Build/install access and work platforms for walk on top of MuID 
steel  including stairs from MMS eyebrow

NOTESDue ByTask

Riggers & PHENIX techs8/27/2010

Move east and west base structures into south tunnel and assemble 
on east and west sides of pedestal respectively. Include translation 
control fixtures 

Riggers8/27/2010Position lifting equipment in tunnel 

PHENIX Techs Masons & Riggers8/20/2010Pre-installation orientation meeting with masons and riggers 

PHENIX Techs8/20/2010Final cleaning and prep of gap 5 for grouting 

PHENIX Techs8/13/2010Drill and tap ½ octant and rotating piston mounting points 

PHENIX Techs & Surveyors8/13/2010Pre-survey ½ octant reference points 

PHENIX/CAD Techs8/6/2010Remove RPC prototype 

PHENIX (w/ CAD Help?), 
Electrician8/6/2010

Temporarily relocate, re-position or otherwise address interfering 
piping, cable trays    

Electrrician in progress7/15Install lighting & relocate sensors as necessary 

PHENIX Techs7/15Address legacy items/problems as convenient prior to shutdown start

PHENIX Techs in progress6/25Inspect Gap 5 south for legacy items/problems

CADDoneRemove crystal palace & vapor barrier 

RiggersDoneRemove/relocate shielding 

PHENIX TechsIn Progress
Remove wiring, walkovers, FCAL and scintillator hardware that would 
otherwise interfere with installation 

Want to accelerate these items, if possible so that 
we can get to these items as soon as possible.
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RPC3 South Installation

NOTESDue ByTask

After all ½ octants are in place and tested, join east 
and west halves of full south station 3 detector and 
align to survey markers 

Perform electrical integrity tests before proceeding to 
next pair of ½ octants 

Pre-align each ½ octant as installed 

Lift (and re-orient if appropriate) ½ octant and install 
into base structure, previously installed ½ octant or 
upper suspension hardawre as appropriate per work 
plan 

Transfer ½ octants from angled transport carts one at 
a time to temporary free standing and re-orienting 
roller fixture (fore and aft wheels and axel) 

Transport ½ octants 2 at a time from RPC factory to 
south tunnel on angled transport carts 

Riggers & 
PHENIX Techs10/1/2010, sooner is better

Install ½ octants, 2 at a time in accordance with work 
plan/work permit 

PHENIC Techs9/3/2010Install upper suspension support hardware 

PHENIC Techs9/3/2010
Install pitch control rails on pedestal and gap 5 east & west 
inner walls 

PHENIC Techs & 
Masons9/3/2010Install grout 

PHENIC Techs & 
Masons9/3/2010Prepare for grouting 

PHENIC Techs & 
Riggers9/3/2010

Install and align base structures on east and west sides of 
gap 5 
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RPC3 South Integration 

Enjoy11/25 & 11/26/2010Thanksgiving and Black Friday Holiday

CAD contractor11/19/2010Install south thermal/vapor barrier 

PHENIX Techs11/30/2010
Install RPC3 HV, LV and signal wiring and 
gas lines 

Riggers11/30/2010Re-install shielding 

PHENIX Techs11/30/2010Install RPC3 South gas distribution rack 

RPC Group11/30/2010Commissioning and final acceptance tests 

NOTESDue ByTask

Electrician11/30/2010
Install RPC3 South environmental controls 
(heaters and thermostats) 

PHENIX Techs11/30/2010Re-install MuID gas rack 

PHENIX Techs11/5/2010Re-install MuID wiring and pipes 

Electrician, PHENIX 
Techs earlier if possible10/15/2010Install new cable trays and piping supports 

Surveyors10/8/2010Final survey 

We want to get this task started immediately after last ½
octant is installed, so we can finish no later than this date
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Shutdown 2010 Other Work 

Tasks TBD DoneGas Pad expansion completion (grouting)

Enjoy11/25 & 11/26/2010Thanksgiving and Black Friday Holiday

TASKS TBD
11/30/2010Gas Pad services for new dewar support, 

maintenance and improvements

Tasks TBD 11/30/2010Gas Pad: new gas storage details

TBD 11/30/2010
PHENIX Infrastructure maintenance, 
repair, upgrade

Tasks TBD11/30/2010Gas Mixing House maintenance & Repair

PHENIX Engineering11/30/2010Procedure Updating

PHENIX Techs & Survey11/30/2010PHENIX Survey Review

FEM and wire troubleshooting and 
repairs, major efforts will require 

longer shutdown11/15/2010DC/PC maintenance/repair (after EC is in)

Electronics  and cabling, grounding 
issues, environmental controls7/15/2010RPC3 North unfinished business

NOTESDue ByTask support

During bakeout8/8/2010RHIC Summer Sunday Tour

MMS cable trays, 7/15/2010MuTrigger FEE unfinished business
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Shutdown 2010 Other Work (Cont’d) 

Tasks TBD11/30/2010Rack Room upgrade

Tasks TBD11/30/2010
Other subsystem maintenance, 
repair/upgrade

Support for 4 full racks in 2010, 4 
more (8 total) in future, PHENIX Techs 

& Electrician11/30/2010IR Bridge Electrical service upgrade

Tasks TBD11/30/2010AH Flood prevention improvements

Tasks TBD11/30/2010
Gas System maintenance, repair, 
upgrade

12/1/2010Run 11 Start

Normal end of shutdown tasks, typically 
taking 3-4 weeks: Riggers & 

Carpenters, CAD Techs11/30/2010

Prepare for Run 11: EC platforms  fold 
up in AH, fold down in IR, EC Equipment 
lift take down in AH, Install in IR, 
Install shielding wall base and build 
shielding wall & Install MMS Lampshade

NOTESDue ByTask support

~12/3/2010End of Shutdown Party

RPC1, FVTX, FOCal, other Tasks TBD 11/30/2010Future upgrade support

TBD11/30/2010CM alignment stops

Currently on hold for re-evaluation11/30/2010CM Crane

PHENIX Engineering11/30/2010PHENIX Design Documentation

Tasks TBD11/30/2010RPC Factory Support
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• Roof leaks in utility bathroom at northwest corner 
behind tech offices, over door between rack room 
and assembly hall and over door between control room 
and elect. ass’y room.

• General maintenance for Trailer Offices (in progress) 

• Trailer Office Modifications planning in progress (new exterior siding)

• Roof leaks in laser room and IR (southeast corner)

• Flooding in AH/ Driveway heaving    [Lake PHENIX]

2010 Building Maintenance Issues

Progress?
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Proposed shed addition to 
Gas Mixing house

Purpose: to house/store 
larger bottles for R134A to 
keep up with TOF West & 
RPC requirements. No 
flammable gas, standard 
shed with heat. Barn style 
doors desirable. Palce on 
asphalt with no threshold to 
allow bottle management 
with pallet lifter.

To be located in front of 
AC on east side of GMH
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PHENIX Procedure Review Current Status:

147 Procedures Identified

85    Made Inactive (not currently in use, will require revision to re- activate if 
and when necessary, available for reference purposes)

9    CAD procedures relevant to PHENIX, 7 are current and up-to- date (on CAD 
website), 2 more up dated, need to be posted. (These are accessed via 
CAD website.)

42    PHENIX approved procedures.

1 is currently under review 
41 are current and up-to-date (3 of these soon need updating)

11   Proposed/Draft Procedures (never previously formalized) (3 are ready for 
review)

Web retrieval of latest procedures now available from PHENIX Internal:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_procedures.htm
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RPC Absorber Final Design

• Welded & tapped vertical 
support bossess

• 3 stage positioning rod

Absorber PO has been 
placed with ATLAS Tool and 

Die Works (Chicago)
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Absorber Instalation Concept
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Absorber Lifting Fixture, initial 
design is complete, analysis in 

progress 

Design for absorber lifting 
fixture test arrangement



36
6/24/2010

Safety, Security, Etc.

1. List of persons eligible for film badges to go in south tunnel has been approved and I 
have been given authority to add to list. See me if you need to get access/film badge.

2. All BNL personnel must take the 10CFR835 Update training – (10 minutes no test) If you 
haven’t received an email to do so you probably will. Take the course by 6/30/10

3. BNL safety requires bicycle lights for after-dusk riding on–site. Bike lights are now stock 
items (H27736). 

4. Installation Reviews, Action Items:

RPC3S

• Review the design of the new cable tray to assure NRTL compliance (Sandberg July 
30, 2010) 

• Review the refitted flammable gas piping, test and associated documentation 
(Phillips, Gaffney October 30, 2010)

• Assure that appropriate fall protection is in place for the RPC installation (Phillips, 
Cirnigliaro July 30, 2010)

Absorber

• Submit the new lifting fixture design and structural analysis for review by the C-
AD chief mechanical engineer (Lynch, June 20, 2010) (Done) 

• C-AD to check the calculations and review and submit to the Laboratory Safety 
Committee for approval (Tuozzolo, Snydstrup June 30, 2010)

• Test and certify the lifting fixture to 125% of rated load (Kane, Gaffney, Lynch 
July 30, 2010) 
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4. Installation Reviews, Action Items (continued):

VTX

• Assure the installation of stops on the rails to protect the beam pipe. 
(Lynch, Phillips Oct 1, 2010)

• Provide the flow rate of dry nitrogen into the VTX (Pisani, Oct 1, 2010)
• Provide the engineering report of the interconnections of the VTX cooling 

system (Lynch / Gaffney Oct 1, 2010)

Beampipe

• No action items from the ESRC 
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Rack Room Gutter Cleaning

• Soon we are replacing the main Event Builder Switch with our new flagship switch.

• Means a lot of cable pulling in the “Event Builder Aisle”

• In particular the cable tray on top of the rack has a lot of sediments which would benefit from a start from 
scratch

This is how it looks

• The Event Builder Aisle

• This is the tray I'm talking about

The future 
SwitchStandard Gigabit ports

“MRJ-20” cable bundles with 6 
Gig ports each go to patch 
panels (or directly to the 
machines) May make our cable 
distribution easier, bring a few 
bundles to the racks 

10GbE ports
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The Task

• We'll rig up a few alternate connections to 
the first two racks to keep them alive  (I do 
that)

• We disconnect all network cables (about 150 
or so) and pull them out, roll them up 
without tangling them up, remove labels

• More than 100 are local to the rack row, 
about 50 go somewhere else

• There are fibers mixed in, they have to go 
out first

• Not by count but by bulk the KVM cables are 
the biggest, they stay, but it looks like many 
of them are on top

• From above this doesn't look like much, but 
on the ground it looks like a big deal

Timeline

• When our run ends, we can get going (early June)

• Find some room to coil up the pulled cables

• Devise a good labelling scheme for the future

• Then think about putting the new stuff in

• 2 weeks? Reasonable?

• KVM Cables • Current Switch

• This goes away

Tray from above and below
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Where To Find 
PHENIX Engineering Info

Links for the weekly planning meeting slides, archives of past meeting slides,long
term planning, pictures, videos and other technical info can be found on the 
PHENIX Engineering web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Summer is officially here:

Be safe:

Swim with a buddy 

Use sun screen (lots)

Don’t use gasoline to start your grill

All things in moderation


